
START II MONTHLY PROGRESS REPORT
Tetra Tech EM Inc.

Contract #68-W-00-129

Return To: Lorraine Kosik-SE/5J
EPAOSC: Kevin Turner
Site Name: S05-0104-010 / Dead Creek
Reporting Period: December 31,2001 - January 27, 2002

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and allocable to your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the invoice payment. I would appreciate your cooperation in this endeavor and as
always if you have any questions please contact me at 353-6431. Thank you.

Please return this form by COB. Mar 8.2002, (if you are in the field do not worry as costs may
be disallowed at any time, just please take a moment at some time to review and comment, if
necessary). PLEASE KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE.

y Sufficient progress has been made by the contractor to support payment for work
performed during the period.

___ Contractor must provide additional justification for the costs described below.

___ Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.1*

5 4 3 2 1
Technical Competence __
Schedule __
Cost Control __ __
Management __ __ v

Remarks:

5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable



TECHNICAL STATUS REPORT

Work Assignment Number: RA-02
TDDNo.:S05-0104-010
TDD Name: Dead Creek
EPA TDD Manager: Kevin Turner
Tetra Tech TDD Manage™

Date: February 4, 2002
Reporting Period: December 31, 2001 through

January 27, 2002
TDD Completion Date: July 31, 2002
Percent Work Completed (Hours): 106.78%
TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
LisaJSmith. US EPA START Contracting Officer

, Tetra Tech EM Inc. START Program Manager

1.

2.

3.

4.

5.

6.

Progress Made This Reporting Period

At EPA's request, Tetra Tech provided effort in overseeing PRP removal activities. Sediment
removal is occurring in Area CS-F. Confirmatory sampling is being initiated in Area CS-F. The
wastewater treatment system was winterized and automated. ODC charges include computer
usage and telephone expenses.

Problems Encountered and Resolved

None.

Deliverables Submitted

Deliverable
TDD Amendment

Technical Status Report

Date Submitted
12/31/01

01/07/02

Activities Planned Next Reporting Period

Tetra Tech will continue to monitor removal activities and confirmatory sampling in Area CS-F.

Costs Incurred But Not Invoiced

Mileage and fuel charges.

Monthly Charges and Budget

Tetra Tech has expended 71 level-of-effort (LOE) hours and $5,556.12. The cumulative
expenditure through the reporting period is 961.50 LOE hours and $65,130.986. The approved
expenditure limit for the work assignment is 900 LOE hours and $58,500.



Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract
Progress Table 3

Reporting Month - January 2001

rnna SOS-0104-010
TDD Name DEAD CREEK

HOURS:

LOE Hours
Clerical Hours
Total Labor Hours

Direct Labor
Total Direct Labor, Fringe & Overhead

Current
Month

71.00

0.00
71.00

2,477.79
4,526.94

Project
To Date

961.00
0.50

961.50

28,884.62
52,805.40

Budget

900.00

% of Budgeted
LOE Hours
Expended

106.78%

Other Direct Cost:
Other Direct Costs
Travel

43.45
0.00

467.64
563.95

Team Subcontractors:

G& A
Provisional Fee

Total Charges

338.21
647.52

5,556.12

3,991.29
7,302.70

65,130.98 58,500.00 111.34%

Average Charge per LOE Hour
000

Report S CP rOOLS 6 0 Cuslom Rdpom.START s Financial Summary by Task i
Page n of 2J5



Tetra Tech EM Inc.
START Region V Contract 68-W-OOI29

Progress Table I
Total Labor for the Period November 29,2000 through

Date: 01/30/2002

January 27,2002

TDD* SOS-0104-010

DEAD CREEK SEDIMENT REMOV

Name Title

Tetr» Tech Labor

0.00
68.50
0.00
2.00
0.00
0.00
0.50
0.00
0.00
0.00

btotal S05-0104-010 71.00

Cumulative

Hours

246.00
186.00
458.00

17.50
0.50
0.50
0.50

40.50
10.50
1.50

961.50

Total for TDD# S05-0104-010 71.00 961.50

Report: N \CP_TOOLS\6 0 Custom ReportsVSTART S\LABOR imr
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Tetra Tech EM Inc.
START Region V Contract 68-W-OOI29

Progress Table 1
Total Labor for the Period November 29,2000 through January 27,2002

Date: 01/30/2002

TOO* SOS-0104-012

NO LABOR - ANALYTICAL

Name ____ ____ Title
Current Cumulative
Hours Hours

Tetn Tech L»bor

Subtotal S05-0104-012 0.00 0.00

Total forTDD# S05-0104-012 0.00 0.00

Report N:\CP_TOOLS\60Custom Reports\START5\LABOR.imr
Page 77



Tetra Tech EM Inc.
Progress Table 2

Period Ending 01/27/02
Project Non-Labor Detail

Dale: 01/30/2002

Name Invoice Transaction Description Amount
Project Description DEAD CREEK
TDDONo SOS-0104-010

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage

Total Computer

0.05
006
0.07
0.08
0.09
0.10
0.13
0.16
0.18
0.19
0.20
0.22
024
025
0.28
029
031
033
0.36
0.47
0.50
0.52
0.53
085
087
090
092
103
1 24
162
1.65
2 13
2 14
258
285
292
325
403
4 2 )

4266

Report N \CP. rOOLS\6 0 Custom ReporoVST ART 5\Pmj Non-Ukor Da»l iiw Page 27



Tetra Tech EM Inc. Date: 01/30/2002
Progress Table 2

Period Ending 01/27/02
Project Non-Labor Detail

__________Name_______________Invoice_________Transaction Description________Amount____
Project Description DEAD CREEK
TDD#No: SOS-0104-010 _________ ______________________ ____
Currier, Arthur C E X P S 1 2 / 0 2 / 0 1 B T e l e p h o n e 0.79

Total Telephone Q 79

Total DEAD CREEK SOS-0104-010 4345

Report: N ̂ P^TOOLS6 0 CuBom RtponsVSTART JVPrq Non-U6or Del«l imr Pace 28


